
POLREP 
VALLEY 
RTE 23 
VALLEY 
ATTN: 

#17 
FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
& GULPH RD 
FORGE, MONTGOMERY COUNTY, PA 19482 
RRC, CHARLIE KLEEMAN 

CC: EARL CRAM, NATIONAL PARK SERVICE 
ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1700 HOURS, TUESDAY, 24 
JUNE 1997) 

A. OSC KOOB CONTINUES COORDINATION OF SITE 
ACTIVITIES WITH ASSISTANCE OF FOSC REP 
CRAM. 

C. ESTIMATED COSTS TO DATE (COB 6/23/97): 
COST TO DATE CEILING 

EPA (DIRECT) $ 2,965 
EPA (INDIRECT) $ 6,304 
ERCS $150,674 $160,000 
SATA $ 10,825 
UNALLOCATED 

TOTAL $170,768 $240,000 

D. PERSONNEL ON SITE: EPA-1, PADEP-0, VFNPS-1, 
SATA-1, ERCS-1, CONWAY-4 

E. WEATHER: WARM AND SUNNY, TEMPERATURES IN 
THE MID 90'S. 

F. MEDIA INTEREST: MODERATE 

II. ACTIONS TAKEN 

A. OSC, NPS, AND ERCS RM EVALUATED SOIL 
STABILIZER TEST AREAS AND DETERMINED THAT 
A CHANGE IN SOIL STABILIZATION TACTICS WAS 
NECESSARY. THE SOIL STABILIZER APPEARS TO 
WORK BEST ON DRY AREAS AND IS RELATIVELY 
INEFFECTIVE ON DAMP AREAS WHICH RECEIVE 
SMALL AMOUNTS OF SUNLIGHT. EFFECTIVE 
IMMEDIATELY THE AREAS TO BE TREATED WITH 
SOIL STABILIZER WILL BE DRY AREAS WHICH 
RECEIVE DAILY SUNLIGHT AND HAVE THE BEST 
CHANCE OF SUCCESSFUL SOIL STABILIZATION. 

B. ERCS SOIL STABILIZING SUBCONTRACTOR 
COMPLETED APPLICATION OF SOIL STABILIZER 
IN AREAS 8 AND 11. TO DATE, 880 GALLONS OF 
SOIL STABILIZER HAS BEEN APPLIED TO 
APPROXIMATELY 11093 SQUARE FEET. 

C. NPS PERSONNEL CONTINUED FENCE MAINTENANCE 
AND WETTING OPERATIONS. 
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D. SATA COLLECTED FIVE PERSONNEL AIR SAMPLES 
FOR ASBESTOS ANALYSIS FROM ERCS SUB
CONTRACTOR EMPLOYEE APPLYING SOIL 
STABILIZER. 

III. FUTURE ACTIONS 

A. ERCS SUBCONTRACTOR TO CONTINUE APPLICATION 
OF SOIL STABILIZER ON TEST AREA 10 
AMPHITHEATER QUARRY, AREA 6 AMPHITHEATER 
ALARM OVERHANG, AREA 14 HISTORIC BRIDGE 
SILICATE BANK, AREA 5 KEENE QUARRY, 
AND TEST AREA 14 HISTORIC BRIDGE MOUNDS. 
CONTRACTOR WILL SKIP THE REST OF AREA 6 
QUARRY WALL AMPHITHEATER. 

B. NPS TO CONTINUE WETTING AND FENCE 
MAINTENANCE OPERATIONS IN AREAS OF 
CONCERN. 

C. SATA TO CONTINUE AIR SAMPLING ACTIVITIES. 
D. SATA TO CONTINUE TO PREPARE EXTENT OF 

CONTAMINATION STUDY PLAN. 
E. AIR SAMPLES TO BE SENT TO ERCS CONTRACTED 

LABORATORY FOR ASBESTOS ANALYSIS. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 
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